

# Bass Lake Outlet Project 18 August 2021



Rideau Lakes

*Bass Lake  
Property Owners Association*

**Crains' Construction started the Preparation Phase on 10-13 August**



**Estimated Completion of Construction Phase –  
Labour Day - September  
Followed by Property Remediation and Plantings**

**Bass Lake Property Owners  
Please respect that there is  
No access authorized to construction site**

# Bass Lake Outlet Project 24 August 2021



*Bass Lake  
Property Owners Association*

**Crains' Construction have completed the installation of all the clay materials and started the Armourstone Protection on 24 Aug**



Estimated Completion of Construction Phase –  
Labour Day - September  
Followed by Property Remediation and Plantings

**Bass Lake Property Owners  
Please respect that there is  
No access authorized to construction site**



## Bass Lake Outlet Project – Update 28 August 2021



  
Rideau Lakes

water's edge  
ENVIRONMENTAL RESTORATION TEAM

**Crains'**  
CONSTRUCTION LTD.

*Bass Lake  
Property Owners Association*

Estimated Completion of Construction Phase –  
Labour Day - September  
Followed by Property Remediation and Plantings

**Bass Lake Property Owners**  
**Please respect that there is**  
**No access authorized to construction site**



## Bass Lake Outlet Project – Update 04 September 2021

